Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14436-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0021

Date: 12/02/2015

Page 1 of 3

Pay Period: 10/30/2015
to 11/30/2015

Contract Location: Time Allowed: 1061 Days
VARIOUS LOCATIONS ON [-285/SR 407. Elapsed Calender Days: 1061 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

BROOKS-BERRY-HAYNIE & ASSOC., INC. Date Let: 10/19/2012

600 DISCOVERY PLACE Date Awarded: 11/02/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/04/2012

MABLETON GA 30126-4680 Date Work Began: 12/05/2012

Phone: (770)874-1162 Date Time Stopped: 10/30/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/30/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $5,244,967.58 Counties:

Original Contract Amount $4,921,604.00 Clayton Cobb DeKalb

Funds Available $151,067.95 Fulton

Percent Complete 97.12%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010782 $5,244,967.58 $4,921,604.00 $151,067.95 97.12% $65,795.17|

Chief Engineer
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Pay Period: 10/30/2015

to 11/30/2015

Project Number:

Federal State Project Number:

0010782

0010782

1-285 VARIABLE SPEED LIMIT SIGNS - DB

Participating
Non-Participating
Total Earnings
Stockpiled Materials
Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered

Liq Dam/Incent/Disincent

Total:

Total to Date

$4,075,119.70
$1,018,779.93
$5,093,899.63
$0.00
$5,093,899.63
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$5,093,899.63

Prev to Date

$4,022,483.57
$1,005,620.89
$5,028,104.46
$0.00
$5,028,104.46
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$5,028,104.46

Total Payable:

This Estimate

$52,636.13
$13,159.04
$65,795.17
$0.00
$65,795.17
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$65,795.17



Rpt-ID: RCPESPRJ

Georgia Date: 12/02/2015
User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14436-12-000-0 Estimate Number: 0021 Pay Period: 10/30/2015
to 11/30/2015
Project Number 0010782
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
5001 004-0022 EXTRA WORK - LS .000 .000
124099.820 .100
.100 $12,409.98 $12,409.98
FIRMWARE MODIFICATION SA #5
SA#5
5002 004-0012 EXTRA WORK - EA .000 .000
9844.530 2.000
2.000 $19,689.06 $19,689.06
RELOCATE VARIABLE SPEED LIMIT SIGNS SA #5
SA#5
5003 004-0049 EXTRA WORK - MO .000 8.000
33696.130 1.000
9.000 $33,696.13 $303,265.17
MONTHLY MAINTENANCE SA #5
SA#5
Category Amount: $65,795.17 $335,364.21
Project Total Amount: $65,795.17 $5,093,899.63



